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Draft CVPIA Fiscal Year 2008 Annual Work Plan 

December 1, 2008 

Program Title- 
San Joaquin River Comprehensive Plan 3406(c)(1) 

Responsible Entities 
 

Staff Name Agency Role 
Jason Phillips USBR Program Manager 
Dan Castleberry USFWS Program Liaison 

 

Program Objectives for FY 2008 
 

A. Develop a comprehensive plan to reestablish and sustain naturally reproducing salmon 
in the San Joaquin River below Friant Dam, consistent with the September 13, 2006 
Stipulation of Settlement for Natural Resources Defense Council v. Rodgers and with 
section 3406(c)(1).   
1. Continue work on a Program Environmental Impact Statement/Report (PEIS/R) in 

support of the development of a restoration plan as well as a water recovery plan. 
2. Continue development of a Fishery Management Plan designed to provide a roadmap to 

adaptively manage efforts to restore and maintain naturally reproducing and self-
sustaining populations of salmon and other fish in the San Joaquin River below Friant 
Dam to the confluence of the Merced River.   

3. Initiate site-specific planning, engineering, environmental review, and other activities 
required to implement the actions called for in the Settlement.  

 

Status of the Program 
 

In 1988, a coalition of environmental groups, led by the Natural Resources Defense Council 
(NRDC), filed this lawsuit challenging the federal defendants’ compliance with the National 
Environmental Policy Act (NEPA) and the Endangered Species Act in connection with their 
renewal of the long-term water service contracts between the United States and the Central 
Valley Project, Friant Division contractors.  Most of the Friant Division long-term 
contractors intervened as additional defendants. On September 13, 2006, the Settling Parties 
(United States, NRDC, and Friant Water Users Authority) lodged with the Court a 
Stipulation of Settlement that provides for a “Restoration Goal” and a “Water Management 
Goal” along with proposed Federal authorizing legislation.  On October 23rd, the judge 
overseeing the case issued an order approving the Stipulation of Settlement.  Implementation 
of the activities called for in the Settlement must begin immediately for Interior to stay on the 
aggressive schedule specified in the Settlement. 
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V.  FY 2008 Accomplishments 
 
Established and formalized a public/stakeholder involvement process - This effort 
included the establishment of a Program stakeholder coordinator and involves approximately 
three public meetings per month.  The meetings provide information to key stakeholders and 
the public on the Program’s progress toward developing plans to restore the San Joaquin 
River and mitigate water supply impacts to Friant Division contractors. 
 
Completed significant milestones toward Program EIS/R – Over two dozen technical 
documents related to the PEIS/R have been completed and published for public review and 
comment. 
 
Initiated site-specific data collection – Continued the collection of data regarding cultural 
resources, topography, geology, and other data required to complete site-specific 
environmental reviews and engineering designs. 
 
 
  
 
 

 



 3 of 6

Table 1. FY09 Tasks, Costs, Schedules and Deliverables 
Task or 
Subtask 
Number Name of Activity FTE’s Description of Activity 

Complet
ion Date Total Cost 

Funding 
Source RF 

Funding 
Source WRR 

1.1 Program Management 6. 

Responsible for overseeing the implementation of 
the Settlement and providing overall direction for 
the 5-agency implementation process.      

1.1.1   

5.0 MP-170 (SJRRP Program Office) – Reclamation:  
Responsible for overseeing the implementation of 
the Settlement and providing overall direction for 
the 5-agency implementation process.  $750,000 $900,000 $0 

1.1.2   1.0 USFWS   165,000$ 165,000$ $0 

  Subtotal Costs    $950,000 $950,000 $0 

               

1.9 
Environmental 
Compliance 10.6 

Includes development of a PEIS/R and 
subsequent environmental documents required to 
implement the provisions of the Settlement.  Also 
includes the development of a fish management 
plan and related analysis required to apply for a 
permit from NMFS to reintroduce Salmon into the 
San Joaquin River below Friant Dam.      

1.9.1    140 (Public Affairs)  $30,000 $30,000 $0 

1.9.2    150 (Env. Specialist, cultural resources, biologist)  $30,000 $30,000 $0 

1.9.3    200 (Design and Constr.)  $20,000 $20,000 $0 

1.9.4    400 (Water Trnsfs, Rights, and Real Estate)  $50,000 $50,000 $0 

1.9.5    700 (Database & info management)  $10,000 $10,000 $0 

1.9.6    3800 (Contracts)  $10,000 $10,000 $0 

1.9.7    MCO (Construction)  $20,000 $20,000 $0 

1.9.8    CVO (Operations)  $5,000 $5,000 $0 

1.9.9    SCCAO  $200,000 $200,000 $0 

1.9.10    NMFS  $200,000 $200,000 $0 

1.9.11   .20      CNO   40,000$ 40,000$ $0 

1.9.12   .20      CNO   35,000$ 35,000$ $0 

1.9.13         CNO   $ $ $0 

1.9.14   .05      STFO   10,000$ 10,000$ $0 

1.9.15        CNO   $ $ $0 

1.9.16  .50      SFFO (Compliance)  100,000$ 100,000$ $0 
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Task or 
Subtask 
Number Name of Activity FTE’s Description of Activity 

Complet
ion Date Total Cost 

Funding 
Source RF 

Funding 
Source WRR 

1.9.17   .50      STFO   100,000$ 100,000$ 
$0 

1.9.18   Environmental Compliance contract support   $0 $0 $0 

1.9.19   Technical Service Center  $225,000 $225,000 $0 

  Subtotal Costs    $1,050,000 $1,050,000 $0 

               

  Total Costs 11.9   $2,000,000 $2,000,000 

$0 

 Reclamation Funding    $1,550,000 $1,550,000 $0 

 Service Funding    $450,000 $450,000 $0 

¹ USFWS budget assumes a new average rate of $165,000 per FTE, before overhead. 
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Table 2. BUDGET BREAKOUT 
LABOR CONTRACTS 

Task  Agency FTE 
Direct 
Salary 

and 
Benefits 

Costs 

Overhea
d Costs 

on 
Salary & 
Benefits 

FWS 
Overhead 

Assess: 22% 
of Direct 

Salary and 
Benefits 

Costs  

Contract, 
Grant, 

and 
Agreeme
nt Costs 

FWS 
Overhead  
Assess: 

6% 
Contract 

Costs 

Misc. 
Costs 

Total 
Costs 

FWS 1.05 172,339 0 1,805 0 0 00 174,144 1.1  Program 
Management BOR 0.0 

0 0 0 0 0 0 0 

FWS 0.0 0 0 0 0 0 0 0 1.2  Program 
Support BOR 0.0 

0 0 0 0 0 0 0 

FWS 0.55 90,272 0 19,860 0 0  110,132 1.3  
Technical 
Support BOR 0.0 

0 0 0 0 0 0 0 

FWS 0.0 
0 0 0 0 0 0 0 1.4  

Restoration 
Actions BOR 0.0 

0 0 0 0 0 0 0 

FWS 0.0 0 0 0 0 0 0 0 1.5  
Evaluations, 
Studies, 
Investigation
s, Research 

BOR 

0.0 

0 0 0 0 0 0 0 

FWS 0.0 0 0 0 0 0 0 0 1.6  Land, 
Water and 
Conveyance 
Acquisitions 

BOR 
0.0 

0 0 0 0 0 0 0 

FWS 
0.0 

0 0 0 0 0 0 0 
1.7  Outreach 
and Public 
Involvement BOR 

0.0 
0 0 0 0 0 0 0 

FWS 0.0 0 0 0 0 0 0 0 
1.8  Planning 

BOR 0.0 
0 0 0 0 0 0 0 

FWS 
0.5 

82,066 0 18,054 0 0 0 100,120 
1.9  
Environment
al 
Compliance BOR 

0.0 

0 0 0 0 0 0 0 

FWS 0.0 0 0 0 0 0 0 0 
1.1  Design 

BOR 0.0 
0 0 0 0 0 0 0 

FWS 0.0 0 0 0 0 0 0 0 1.11  
Construction BOR 0.0 

0 0 0 0 0 0 0 

FWS 0.0 0 0 0 0 0 0 0 1.12  
Monitoring BOR 0.0 

0 0 0 0 0 0 0 

FWS 0.0 0 0 0 0 0 0 0 1.13  
Modeling BOR 0.0 

0 0 0 0 0 0 0 

FWS 0.4 65,653 0 7,222 0 0 0 72,875 

Other 0.0 0 0 0 0 0 0 0 

Other 0.0 0 0 0 0 0 0 0 

BOR 0.0 0 0 0 0 0 0 0 

1.14  Other 

Other 0.0 0 0 0 0 0 0 0 
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Other 0.0 0 0 0 0 0 0 0 

FWS Total Costs 
0.0 

0 0 0 0 0 0 0 

BOR Total Costs 
4.8 

0 0 0 0 0 0 0 

TOTAL ALL 4.8 0 0 0 0 0 0 0 

 

Table 3. Three-Year Budget Plan, FY 2010 – 2012 
($ Thousands) 
Year Description of Activities Requested RF Funding Requested W&RR 

Funding  
2010  

Continue site-specific planning, engineering, environmental 
review, and other activities required to implement the actions 
called for in the Settlement.  Complete application for a permit 
from NMFS to reintroduce Chinook salmon to the San Joaquin 
River.  Initiate interim research flows from Friant Dam. 
 

$2,000,000 $0 

2011  
Continue site-specific planning, engineering, environmental 
review, and other activities required to implement the actions 
called for in the Settlement.  Continue interim research flows 
from Friant Dam.  Initiate construction actions that have 
appropriate environmental compliance and permits. 
 
 

$2,000,000 $0 

2012 Continue site-specific planning, engineering, environmental 
review, and other activities required to implement the actions 
called for in the Settlement.  Continue interim research flows 
from Friant Dam.  Continue existing construction activities and 
initiate new construction actions that have appropriate 
environmental compliance and permits.  Reintroduce Chinook 
salmon below Friant Dam consistent with a permit from 
NMFS. 
 
 

$2,000,000 $0 

Note:  The FY 2010 – 2012 Budget Plan provides estimates of capability only.  The amounts are displayed 
are those that might be reasonably appropriated each year.  These figures do not reflect the future 
Congressional Appropriations process.  All of these estimates will be adjusted annually as RF collections 
are realized. 
 


